U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Big River Mine Tailings Site, OU1 -- Area of Response - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region VIl
Subject: POLREP #15
Big River Mine Tailings Site, OU1 -- Area of Response
07CR
Park Hills, MO

Latitude: 37.8625800 Longitude: -90.5087260

To: Dave Williams, US EPA
From: Janice Kroone, OSC
Date: 9/2/2014

Reporting Period: August 16 - 29, 2014

1. Introduction
1.1 Background

Site Number: 07CR Contract Number: ERRS:EPS71305
D.O. Number: ERRS:0036 Action Memo Date: 12/6/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: NPL Operable Unit: 01

Mobilization Date:  4/21/2014 Start Date: 4/28/2014
Demob Date: Completion Date:

CERCLIS ID: MOD98112689 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA) incident
category: Inactive Production Facility (Mining-Metals [Pb]).
N O

1.1.2 Site Description
30291546

1.1.2.1 Location

The 2014 Big River Mine Tailings Site, OU-1 (Site) action consists of excavation at residential properties
where lead in soil exceeds screening levels of 800 milligrams/kilogram (mg/kg) and children younger than
84 months of age reside. The Site is within the boundaries of St. Francois County, Missouri. This
response action does not include ongoing actions at other sub-sites (e.g., the Lake Timberline sub-site
and the Iron Mountain Lake sub-site). The primary focus of this action lies within the “Area of
Contamination” established in the 2004 Administrative Order on Consent between the EPA and the Doe
Run Company.

file:///C|/Users/Dlee02/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/FLNS2JVW/BRAOR_polrep_15.htm[9/5/2014 7:39:41 AM]



The Site exists within an area of approximately 436 square miles and includes all of St. Francois County
with the exception of the former Mine La Motte tract that extends into St. Francois County’s southern
border just north of the community of Mine La Motte, Missouri. St. Francois County is the location of a
former mining region known as the "Old Lead Belt." The area is still referred to as the “Mineral Area”. The
population center of the area is located approximately 70 miles south of St. Louis. Seven large areas of
mine waste covering an area of approximately 110 square miles are present within the Site. The areas
included are the Bonne Terre Mine Tailings Site, the Leadwood Mine Tailings Site, the Elvins Mine
Tailings Site, the Federal Mine Tailings Site, the Desloge Mine Tailings Site, the National Mine Tailings
Site and the Doe Run Mine Tailings Site. Migration of lead-contaminated mine waste from these large
tailings piles through human and environmental mechanisms has occurred. This response is not limited to
these mine waste areas.

1.1.2.2 Description of Threat
See POLREP #1 (Initial POLREP).
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP #1 (Initial POLREP).

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

The Site consists of residential properties in St. Francois County and within the “Area of Contamination”
established in the 2004 Administrative Order on Consent between the EPA and the Doe Run Company,
Missouri. The EPA discovered surface soils at the Site to have elevated concentrations of lead.

2.1.2 Response Actions to Date

As access agreements are signed, site walks with the EPA On Scene Coordinator, property owner,
START and ERRs Contractor are conducted on the properties prior to the excavation. During the site
walk, any utility lines and landscaping issues are discussed with the property owner. Also, an instruction
sheet on how to care for the sod is discussed and provided to the property owner. Once the sod is
placed, the sod is watered by ERRS until it takes root, and then the care of the sod and any
hydroseeded areas is turned over to the property owner.

Excavations began on April 29, 2014, at residential properties on the Site. The excavated soil is hauled
to the Bonne Terre East Repository. As of August 29, 2014, the following properties have been

excavated:

Property ID Date Excavation Completed Cubic Yards Excavated
9001 05/06/2014 543
9313 05/02/2014 402
9136 05/08/2014 210
9288 05/12/2014 298
9481 05/12/2014 140
2689 05/19/2014 487
9120 05/16/2014 160
9331 05/20/2014 265
9006 05/22/2014 348
9401 05/22/2014 280
9225 05/29/2014 194
9380 06/02/2014 432
9399 06/03/2014 239
9498 06/06/2014 390
9398 06/05/2014 100
9459 06/09/2014 254
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9054 06/12/2014 172

9105 06/12/2014 283
9104 06/18/2014 720
9460 06/13/2014 148
2929 06/17/2014 312
9436 06/18/2014 193
9466 06/23/2014 342
2600 06/26/2014 304
2640 06/27/2014 211
9013 07/03/2014 740
9448 07/02/2014 491
1409 07/09/2014 128
9265 07/10/2014 608
9272 07/10/2014 148
1827 07/15/2014 433
1399 07/15/2014 328
1871 07/16/2014 162
9291 07/24/2014 1,714
9214 07/17/2014 162
9431 07/21/2014 245
9204 07/22/2014 224
9507 07/23/2014 159
9167 07/22/2014 228
9161 07/22/2014 166
9390 07/29/2014 672
9160 07/28/2014 234
9158 07/29/2014 126
9453 07/28/2014 366
9454 07/28/2014 235
9505 07/30/2014 168
9220 07/31/2014 294
3453 07/31/2014 238
9504 07/31/2014 132
9467 08/01/2014 102
9322 08/01/2014 222
3456 08/13/2014 434
1880 08/04/2014 168
1814 08/06/2014 202
9069 08/06/2014 114
9515 08/15/2014 924
9546 08/13/2014 246
9516 08/18/2014 222
9531 08/15/2014 300
1804 08/19/2014 384
9506 08/19/2014 294
1544 08/21/2014 584
9539 08/20/2014 90

9179 08/25/2014 912
9451 08/25/2014 168
9499 08/25/2014 246
9452 08/22/2014 162
9511 08/25/2014 114
9512 08/26/2014 168
9520 08/29/2014 426
9535 08/27/2014 252
9025 08/28/2014 196
9513 08/28/2014 162
9558 08/29/2014 114

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPS)
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See POLREP #6.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity L/Iamfest Treatment | Disposal
Lead-Contaminated Bonne
Soil (ERRS contract; Terre East
excavations Solid 23,134 yd N/A N/A (Tailings
conducted during Pile)
2014) Repository
Lead-Contaminated
Soil (ERRS contract; Desloge
excavations Solid 128,706 yd3 N/A N/A Tailings
conducted prior to Pile
2014)
Lead-Contaminated

. . - Bonne
Soil (Site-specific Terre East
contract; excavations Solid 42,531 yd3 N/A N/A Tailin

. gs

conducted prior to Pile
2014)
Total 204,371 yd3

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Excavate, backfill, sod and hydroseed properties.

2.2.1.2 Next Steps

Continue to obtain access agreements, conduct site screening on properties, conduct site walks,
excavate, backfill and restore residential properites which meet the excavation criteria for this action.
Once sod is established, the EPA obtains a sign-off that the property owner is satisfied with their yard
and has no outstanding issues.

2.2.2 Issues

Several days of heavy rains continue to periodically hinder site work.
2.3 Logistics Section
All logistical issues are being addressed by the EPA and EPA contractors.

2.4 Finance Section
2.4.1 Narrative

The total EPA costs for this removal action are based on full cost accounting practices.
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Estimated Costs *

Budgeted ||Total To Date|| Remaining ||% Remaining

Extramural Costs

2014 ERRS - Cleanup Contractor|| $3,200,000.00| $1,926,257.80|| $1,273,742.20 39.80%
SJQST (RPM tracking these $633,400.00|| $350,000.00/| $283,400.00 44.74%
Intramural Costs

2014 USEPA - Direct $111,000.00|| $24,912.00/ $86,088.00 77.56%
2014USEPA - InDirect $330,000.00|| $29,634.00/ $300,366.00 91.02%
Total Site Costs $4,274,400.00|| $2,330,803.80 | $1,043,596.20 45.47%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

No significant safety issues were reported during this operational period.
2.6 Liaison Officer

2.7 Information Officer

2.7.1 Public Information Officer

At this time there is no PIO assigned to this site.

2.7.2 Community Involvement Coordinator

At this time there is no CIC assigned to this site. See POLREP #6 for information on previous Public
Availability Sessions and other details on community outreach.

3. Participating Entities
3.1 Unified Command

The limited scope of the response does not warrant a full Incident Management Team (IMT) or Unified
Command. Operations, safety, logistics, planning and finance functions are primarily being handled by
contractor staff.

3.2 Cooperating Agencies

Cooperating and assisting agencies include:

City of Park Hills

City of Leadwood
City of Bonne Terre
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City of Doe Run

City of Desloge

Missouri Department of Natural Resources
Missouri Department of Health and Senior Services

4. Personnel On Site

EPA
ERRS
START

5. Definition of Terms

AOC Area of Contamination / Administrative Order on Consent
AOR Area of Response

ATSDR Agency for Toxic Substances and Disease Registry
CAMU Corrective Action Management Unit

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
EPA Environmental Protection Agency

ERRS Emergency & Rapid Response Services Contract
MDHSS Missouri Department of Health and Senior Services
MDNR Missouri Department of Natural Resources

mg/L milligrams per Liter

mg/kg milligrams per kilogram

NCP National Contingency Plan

ng/m3 nanograms per cubic meter

NPL National Priorities List

0oscC On-Scene Coordinator

OSHA Occupational Safety and Health Administration

ou Operable Unit

Polrep Pollution Report

PPE Personal Protective Equipment

PPM Part Per Million

PRP Potentially Responsible Party

RCRA Resource Conservation and Recovery Act

RPM Remedial Project Manager

Sitrep Situation Report

START Superfund Technical Assessment and Response Team
SS Site Specific

SuU Sample Unit

TCLP Toxicity Characteristic Leaching Procedure

XRF X-Ray Fluorescent Spectrometer

yd3 Cubic Yard

6. Additional sources of information
6.1 Internet location of additional information/report

For additional information, please refer to http://www.epaosc.org/BRAOR

6.2 Reporting Schedule
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http://www.epaosc.org/BRAOR

The Pollution Report (POLREP) serves as the OSC's record of the response actions, natifications and
decisions made to support the response action. POLREPs will be completed and posted as conditions
warrant and at the conclusion of site activities.

7. Situational Reference Materials

Please refer to the documents section of http://www.epaosc.org/BRAOR for maps, data, diagrams, etc.
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